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Dear Mr. Gunderson: 

Pursuant to the Rocky Flats RCRA Part B Permit (June 2004), Kaiser-Hill Company, L.L.C. and the 
United States Department of Energy, Rocky Flats Field Office (DOE, RFPO) are submitting this 
Closure Description Document for the RCRA Permitted Container Storage Unit 750.1, which is 
anticipated to begin in June 2005. 

The Closure Description Document contains a description of the system to be closed, the selected 
method of closure, the types of contamination to be addressed and the schedule for closure activities. 
We request approval of the Closure Description Document within 30 days of receipt. 

If you have any questions, please contact Stephen Nesta of Kaiser-Hill Remediation, Industrial D&D, & 
Site Services (RISS) at 303-966-6386. 
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1.0 INTRODUCTION 

1.1 Purpose and Scope 

Part X of the Rocky Flats Environmental Technology Site's (RFETS or 
Site's) RCRA Part B.Permit, CO-04-06-23-01 addresses closure of 
permitted container storage. Closure of the container storage is subject 
to the Closure Plan, asldescribed in Part X and to a subsequent Closure 
Description Document (CDD) that identifies the portions or sections of the 
Closure Plan that are applicable to the specific permitted unit closure 
requirements. 

I 

This CDD applies to RCRA Container Storage Unit 750.1: Tents 2-6 and 
12, 21 cargoes that were moved from RCRA Unit 1 , and the 750-asphalt 
pad. RCRA hazardous waste was stored in these locations until the 
containers were prepared for offsite shipment and repacked in some 
cases. Closure of tents will be conducted under an administrative clean 
closure, closure of the 21 cargo containers will be conducted under the 
"Debris Rule" Treatment, and closure of the pad will be by removal. 

1.2 Unit Closure Notification and Schedule 

The Colorado Department of Public Health and Environment (CDPHE), 
Hazardous Materials and Waste Management Division is hereby notified 
of the Site's intent to close the unit identified in Section 3.0. The submittal 
of this notification is at least 45 days prior to the beginning of closure 
activities. Closure activities for this unit are expected to begin June 1, 
2005. The identified closure activities are expected to be completed 
within 180 days. 

Within 30 days after completion of closure activities a summary report will 
be submitted to CDPHE containing details about the closure of this 
portion of the unit. 

1.3 Facility Contacts 
The contacts for closure activities at WETS are: 
Environmental Manager Director 

Remediation, Industrial Project Management Division 
D&D, & Site Services 
Kaiser-Hill Company, L.L.C 

Rocky Flats Project Office 
U.S. Department of Energy 

Golden, CO 80403-8200 
(303) 966-6386 (303) 966-2282 

Golden, CO 80403-8200 

2.0 METHOD OF CLOSURE AND PERFORMANCE STANDARD 

Permitted Hazardous Waste Container Storage Area, Unit 750.1 will be closed as 
follows: 
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' 1) The 21 cargo containers will be closed using the Unit Removal in Conjunction 
with Debris Rule Treatment, described in the Site's RCRA Permit at Part 
X.D.2.a. Closure will be conducted by an Alternative Treatment Standard for 
Hazardous Debris; as denoted in Table 1 of 6 CCR 1007-3, Section 268.45, 
to meet the standard for a clean debris surface 

2) The tent structures of unlt 750.1 will be closed using Clean Closure Option 1 
- Unit Review and Inspection; described in the Site's RCRA Permit at Part 
X.D.l .a. 

3) The asphalt pad of unit 750.1 will be closed using Unit Removal without On- 
Site Treatment, described in the Site's RCRA Permit at Part X.D.3. 

3.0 SYSTEM DESCRIPTION AND WASTE CHARACTERIZATION 

Unit 750.1 is located in the northeast area of the Industrial Area of the Site, on 
the 750 Pad which is a sloped paved pad, where multiple tent structures were 
constructed and several Heated Safety Storage Units (HSSUs)/cargoes to store 

' waste were placed. The tent structures are erected on bermed asphalt-paved ' 

pads to protect the waste containers from the adverse effects of weather. The 
pad was used to store high gram transuranic hazardous waste in POCs, low 
gram transuranic hazardous sludges, low level hazardous and non-radioactive 
hazardous waste. Activities on the pad included: container storage, tank storage, 
inspection, sampling, repackaging, sludge processing, receiving and offsite 
shipping. This Closure Description Document addresses only the container 
storage portion of the unit. Sludge Processing, including the "Barn" structure 
(Tent 15) was addressed in the Closure of Treatment Unit 750.38 (03-RF- 
01458). Tank Storage was addressed in Closure of Unit 75024, B and C, (00- 
RF-01092) and the Container Storage for Transport Vehicles portion of Unit 
750.1 was administratively closed on October 15, 2004. 

Two ventilated Perma-Cons where repackaging operations are conducted will be 
closed under the Closure of the Treatment Unit SO02 (Material Stewardship will 
close this unit in April 2005 under a separate CDD). 

The RCRA permitted container storage area was originally permitted on August 
8, 1996 as Unit 25 but later became Unit 750.1. In 1996, the unit consisted of 
four tent structures, Tents 2, 5 6 ,  12, and outside storage. In 2004, when the 
storage tanks were all removed and closed, Tents 3 and 4 became part of Unit 
750.1. Additionally, in November and December 2003,21 cargo containers were 
transferred from Unit 1 to Unit 750.1. Only fifteen of the cargo containers were 
used at Unit 750.1. The cargo container numbers were 9, 10, 11, 12, 13, 14, 15, 
16, 17, 18, 19, 20, 21, 22, and 23. The remaining six cargo containers 
transferred from Unit 1 to Unit 750.1 remained empty at the 750 pad. Those 
cargo numbers are 3,4, 5,6,7, and 8. 

Unit 750.1 received TRU, TRM, LLW, LLM, and HAZ waste from various on-site 
waste generators over the life of the unit. Waste was received in containers that 
meet on-site shipping specifications and/or meet (or formerly met) Department of 
Transportation (DOT) specifications. The tent panels had no direct contact with 
the waste stored in the containers; however during Pond Sludge Processing, 
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sludge was accidentally splashed on to some of the tent panels. When this 
occurred the effective areas were immediately decontaminated with decon 
solution in accordan- with PRO-1 505-750Pad-PSTANK-DECON, Pond Sludge 
Tank Decontamination for 750Pad Project. Confirmation of successful 
decontamination is through radiological surveys. Site policy has been, if there is 
no radiological contamination present then there is also not any RCRA 
contamination present. 

\ 

Bulk liquid waste was stored in'the cargo containers, which have built in 
secondary containment pans. Historically, containers with bulk liquids have 
leaked over the years inside these cargoes. Any free liquids identified in solid 
waste by Real-Time-Radiography were stored in either catch pans or large 
secondary containment areas made out of HDPE in Tent 3,4 and 6. No 
documented leaks or releases occurred in either the catch pans or the HDPE 
liner besides natural precipitation. The asphalt pad itself has only been 
contaminated with spills of pond sludge and sludge from 8374. Although 
immediately cleanup was conducted after the spill, liquid absorbed into the 
pavement. Therefore the codes that will apply to the pad are Fool , F002, F003, 
F005, F006, F007, and FOO9. 

The EPA waste codes approved for this unit DO01 -D043, Fool -FOO9, F027, 
F039, P001-P205,-and UOOl-U404. However, a review of WEMS shows that 
only waste with the following codes were stored in this unit DOOl-D014, D018, 
D019, D021-D036, D038,0039, D040, D042.0043, FOO1-FOO9, POO1, P002, 
P004, P005, PO1 0-PO1 2, PO1 5, PO1 6, P022, P024, PO27-PO30, P037, P050, 

P116, P119, P120, P123, UOO2-UOO4, U007, UOO9, U020, U022, U025, U027, 

U060, U061, U063, UO67-UO72, U075. UO77-UO81, U083, U098, U101, U103, 
U105-UlO8, U111-Ul13, U116, U117, U120-Ul23, U127, U129-U131, U134, 

U188, U196, U197, U201, U202, U204, U207-U211, U213-U219, U222, U225: 

P051, P059, P063, P076, P077, P087, P092, P098, PO99, P104, P106, P113, 

U028, U031, U036, U038, U039, U041, U042, UO44, U050, U055, U056, U057, 

U135, U144, U145, U151, U154, U159, U160, U161, U162, U165, U166, U170, 

U228, U234, U239, U240, U247, U353, and U359. A review of the operating 
record for this unit revealed that a number of these EPA hazardous waste codes 
were applied to containers of labpacked wastes. 

4.0 SPECIFIC CLOSURE ACTMTIES 

Activities will be designed to achieve the closure performance standard, protect 
human health and the environment, and minimize waste. Specific work 
instructions will be developed prior to start of closure activities. These 
instructions will be developed in accordance with applicable RFETS policies and 
procedures. 

. 

4.1 Establishment of System Boundaries and Scope of Closure 
The boundaries for the RCRA container storage Unit 750.1 consist of 
Tents 2-6 and 12, the pad itself and 21 cargo containers. 
The cargo containers will be sprayed with a water and surfactant solution 
(i.e. chemical extraction technology). The water will be collected, 
analyzed for disposal, and managed at the appropriate Site water 
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management unit. A professional engineer, to ensure a clean debris 
surface is met, will inspect the floor and rollers of the cargo container. If a 
clean debris surface is obtained, the cargoes will be disposed of as non- 
routine sanitary waste or low-level waste depending on the radiological 
contamination. * 

Any spills or releases to the tent structures have been cleaned up and 
decontaminated in accordance with current Waste Operations 
Procedures (PRO-I 505-750Pad-PSTANK-DECON). Additionally, no 
radiological contamination has been found on the tent material; the site 
policy has been if there is no radiological contamination present then 

portion of the unit will be closed administratively under Clean Closure 
Option 1 - Unit Review and Inspection. 
The pad and berm will be closed by removal and disposed of as LLM or 
hazardous waste, depending on the radiological surveys. 

. there is also not any RCRA contamination present. Therefore, this 

5.0 DISPOSITION OF CLOSURE WASTES 

Decontamination water will be collected for sampling, transfer and management 
in one of the Site's water management units. 
The asphalt pad will be managed as LLM waste. 
The tent structures and the cargo containers will be handled as non-routine 
sanitary, depending on radiological contamination. 

6.0 SOIL CONTAMINATION EVALUATION AND POST CLOSURE CARE 

The closure activities for this unit will not impact the soils surrounding Unit 750.1. Soil 
contamination was evaluated as part of the environmental restoration activities conducted 
under RFCA for IHSS Group 700-8 IHSS 700-214, Pondcrete/Saltcrete Storage, and a 
No Further Accelerated Action (NFAA) was approved by CDPHE on December 17, 
2004. Post-closure care activities are not necessary as part of the closure for this 
treatment unit. 

7.0 RECORDKEEPING 
The following closure records will be maintained on Site during closure activities and at a 
federal repository for a minimum of 30 years following the report of closure: 

Work instructions used to conduct closure activities and documentation 
verifylng closure activities were conducted in accordance with the RCRA 
Permit and this Closure Description Document. 
Record of any sampling activities 
Records of waste generated during closure activities 

' . 
8.0 AMENDMENT OF THE CLOSURE DESCRIPTION DOCUMENT 

In conducting closure activities, unexpected events that are identified during 
implementation of closure activities may require an amendment to this Closure 
Description Document. Modifications to this Closure Description Document will be 
made in accordance with applicable regulations. 

~ 
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9.0 REFERENCES 

Code of Colorado Regulations, Vol. 6, No. 1007-3. 
Rocky Flats Environmentd Technology Site RCRA Permit, Part X: Closure, effective 
612 312004. 
Pond Sludge Tank Decontamination for 75OPad Project, PRO-1 505-750Pad-PSTANK-DECON 
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